

RESOLUTION 21-03


A RESOLUTION OF THE CITY OF MEXICO BEACH, FLORIDA APPROVING CHANGE ORDER NUMBER 1 TO THE CITY'S AGREEMENT WITH ROBERTS AND ROBERTS, INC. FOR THE DEDICATED BEACH PARKING REPAIR PROJECT RESULTING IN A DECREASE IN CONTRACT PRICE IN THE AMOUNT OF (\$7,999.87)

BE IT RESOLVED by the City of Mexico Beach, Florida that Change Order #1 to the City's Agreement with Roberts and Roberts, Inc, related to Dewberry Engineers Inc. Project #50112866 is approved and may be executed by the Mayor or the City Administrator. The total decreased amount of the task order is Seven Thousand, nine Hundred Ninety-Nine Dollars and Eighty-Seven Cents (7,999.87) and are as set forth in the Change Order attached hereto as Exhibit A and presented to the Council today.

This Resolution shall take effect immediately upon passage.

PASSED, APPROVED AND ADOPTED at the regular meeting of the City Council of The City of Mexico Beach, Florida this 26th day of January, 2021.

ATTEST:


City Clerk, Lindsay Hovind

CITY OF MEXICO BEACH


William A. Cathey, Mayor

Date of Issuance: _____ Effective Date: _____
 Owner: **City of Mexico Beach** Owner's Contract No.: _____
 Contractor: **Roberts and Roberts, Inc.** Contractor's Project No.: _____
 Engineer: **Dewberry Engineers Inc.** Engineer's Project No.: **50112866**
 Project: **DEDICATED BEACH PARKING REPAIR** Contract Name: _____

The Contract is modified as follows upon execution of this Change Order:

Description:

Reduction in Contract Price of (\$7,999.87) to clear contingency.

Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>87,998.60</u>	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: \$ <u>N/A</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>87,998.60</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] of this Change Order: \$ <u>7,999.87</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ <u>79,998.73</u>	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:
By: [Signature]
Engineer (if required)

ACCEPTED:
By: [Signature]
Title Mayor

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)

Title: _____
Date: 1.14.21

Title Mayor
Date 1/20/2021

Title OPERATIONS MGR
Date 01/14/21

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____