

RESOLUTION 21-09


A RESOLUTION OF THE CITY OF MEXICO BEACH, FLORIDA APPROVING CHANGE ORDER NUMBER 1 TO THE CITY'S AGREEMENT WITH BONAVIC CONSTRUCTION, INC. FOR THE SIDEWALK REPAIR PROJECT RESULTING IN A DECREASE IN CONTRACT PRICE IN THE AMOUNT OF (\$31,690.76).

BE IT RESOLVED by the City of Mexico Beach, Florida that Change Order #1 to the City's Agreement with Bonavic Construction, Inc., related to Dewberry Engineers Inc. Project #50112866 Sidewalk Repairs is approved and may be executed by the Mayor or the City Administrator. The total **decreased** amount of the Change order is Thirty-One Thousand, Six Hundred Ninety Dollars and Seventy-Six Cents (31,690.76) This includes 10% Contingency of \$28,629.71 and \$3,061.05 off the base bid amount as set forth in the Change Order and attached hereto and presented to the Council today.

This Resolution shall take effect immediately upon passage.

PASSED, APPROVED AND ADOPTED at the regular meeting of the City Council of The City of Mexico Beach, Florida this 9th day of February, 2021.

ATTEST:



City Clerk, Lindsay Hovind

CITY OF MEXICO BEACH



William A. Cathey, Mayor